



**DEMOLITION:**

**PHASE 1 (MARCH 2016)** ■

- 9 - SAFETY OFFICE
- 10 - CANTEEN
- 12 - ELECTRICAL STORE
- 13 - FAB SHOP, LOFT OFFICES, STAIRWAYS AND QUAY ACCESS TOWERS
- 14 - RIGGING STORE

**PHASE 2 (OCT 2016)** ■

- 1 - PIPE SHOP
- 4 - STORES
- 22 - UK DOCK (ADJACENT SITE)

**PHASE 3 (FUTURE)** ■

- 3 - STORES (CURRENTLY LEASED AND IN USE)
- 2- SITE GATEHOUSE (IN USE)
- 7 - BLUE OFFICE (EX MODULE)
- 8 - MAIN OFFICE BUILDING (IN USE)
- 11 - SUBSTATION
- 17 - OFFICE (EX MODULE)
- 18 - OFFICE (EX MODULE)
- 19 - SUB STATION
- 20 - ELECTRICAL STORE

REV	DATE	DESCRIPTION	BY	APPD
1	0/3/16	Building 4 moved to Phase 2	IAG	KE

**PORT OF TYNE**

MARITIME HOUSE  
TYNE DOCK  
SOUTH SHIELDS  
NE34 9PT  
0191 4552671

TITLE

**McNulty Yard  
Site Demolition**

K.EMMETT B.Eng., C.Eng., M.I.C.E.  
Head of Infrastructure Developments

PREPARED BY	IAG	CHECKED BY	KE
DATE	17/02/16	DATE	17/02/16
SCALE	1:200 @ A1	CLIENT REF	2298

DWG No.	IAG-2298-0001	REVISION	1
---------	---------------	----------	---

COPYRIGHT ©  
PORT OF TYNE