



Build Route Summary

PHASE 1 - Plots 01 to 04

PHASE 2 - Plots 32 to 29

PHASE 3 - Plots 05 to 08

PHASE 4 - Plots 12 to 09

PHASE 5a - Plots 28 to 27

PHASE 5b - Plots 13 to 14

PHASE 6 - Plots 26 to 23

PHASE 7 - Plots 22 to 17

PHASE 8 - Plots 16 to 15

NOTE: SUDS Area to be constructed prior to occupation of dwellings

A 27.09.24		Revised following re-location of compound		TW
rev:	date:	comment(s):	name:	check:

LOVELL
A MORGAN SINDALL GROUP COMPANY

status:		INFORMATION	
client:	Lovell		
job:	Whitburn Lodge (Laurel Gate)		
title:	Phase Plan		
drawn:	TW	date:	23.02.2024
		scale @ A1:	NTS
job no:	J100103	drg no:	800-A

LOVELL Alexander House, 1 Mandarin Road,
Houghton le Spring, Durham, DH4 5RA
T: 0113 202 2200
www.lovell.co.uk